

■		Name	Duration	Start	Predecessors	
1		Requirement Analysis	24 days	2/15/16 8:00 AM	3/17/16 5:00 PM	
2		Requirement Analysis	7 days	2/15/16 8:00 AM	2/23/16 5:00 PM	
3		Requirement Elicitation	7 days	2/24/16 8:00 AM	3/3/16 5:00 PM	2
4		Requirement Validation	7 days	3/4/16 8:00 AM	3/14/16 5:00 PM	3
5		Requirement Document	3 days	3/15/16 8:00 AM	3/17/16 5:00 PM	4
6		Milestone 1 (Requirement)	0 days	3/17/16 5:00 PM	3/17/16 5:00 PM	5
7		Software Design	7 days	3/18/16 8:00 AM	3/28/16 5:00 PM	
8	★!	Software Design Preparation	7 days	3/18/16 8:00 AM	3/28/16 5:00 PM	1
9		ER Diagram Preparation	1 day	3/18/16 8:00 AM	3/18/16 5:00 PM	
10		High Level Design	7 days	3/18/16 8:00 AM	3/28/16 5:00 PM	
11		Milestone 2 (Design)	0 days	3/28/16 5:00 PM	3/28/16 5:00 PM	8
12	*!	Implementation	28 days?	3/29/16 8:00 AM	5/5/16 5:00 PM	7
13		Preparation	1 day	3/29/16 8:00 AM	3/29/16 5:00 PM	
14		Database Implementation	1 day	3/29/16 8:00 AM	3/29/16 5:00 PM	11
15		Project Base Preparation	0.5 days	3/29/16 8:00 AM	3/29/16 1:00 PM	
16		Framework Identification	0.5 days	3/29/16 8:00 AM	3/29/16 1:00 PM	11
17		Template Project Preparation	0.5 days	3/29/16 8:00 AM	3/29/16 1:00 PM	11
18		Milestone 3 (Preparation)	0 days	3/29/16 1:00 PM	3/29/16 1:00 PM	15
19		Kiosk Module Implementation	6 days?	3/30/16 8:00 AM	4/6/16 5:00 PM	13
20		Member Detail Development	1 day?	3/30/16 8:00 AM	3/30/16 5:00 PM	18
21		Producer Detail Development	0.5 days?	3/30/16 8:00 AM	3/30/16 1:00 PM	18
22		Product Detail Development	1 day	3/30/16 8:00 AM	3/30/16 5:00 PM	18
23		Sales Function Development	3 days	3/31/16 8:00 AM	4/4/16 5:00 PM	22
24		Reporting Function (Sales) Development	2 days	4/5/16 8:00 AM	4/6/16 5:00 PM	23
25		Milostone 4 (Kiosk Module)	0 days	4/6/16 5:00 PM	4/6/16 5:00 PM	24
26		Admin Implementation	10 days	4/6/16 5:00 PM	4/20/16 5:00 PM	19
27		Member Management Development	1 day	4/7/16 8:00 AM	4/7/16 5:00 PM	19
28		Product Detail Management Development	2 days	4/8/16 8:00 AM	4/11/16 5:00 PM	27
29		Category Management Development	1 day	4/12/16 8:00 AM	4/12/16 5:00 PM	28
30		Producer Management Development	1 day	4/13/16 8:00 AM	4/13/16 5:00 PM	29
31		Event Management Development	2 days	4/14/16 8:00 AM	4/15/16 5:00 PM	30
32		Work Event Management Development	1 day	4/18/16 8:00 AM	4/18/16 5:00 PM	31
33		Announcement Management Development	2 days	4/19/16 8:00 AM	4/20/16 5:00 PM	32
34		Milestone 5 (Admin Module)	0 days	4/6/16 5:00 PM	4/6/16 5:00 PM	
35		Web Site Implementation	11 days	4/21/16 8:00 AM	5/5/16 5:00 PM	26






WTF

swe 5...

	Name		Duration	Start	Finish	Predecessors
36		Product Detail Frontend Development	2 days	4/21/16 8:00 AM	4/22/16 5:00 PM	
37		Comment Frontend Development	2 days	4/25/16 8:00 AM	4/26/16 5:00 PM	36
38		Producer Frontend Development	1 day	4/27/16 8:00 AM	4/27/16 5:00 PM	37
39		Event Frontend Development	1 day	4/28/16 8:00 AM	4/28/16 5:00 PM	38
40		Work Event Frontend Development	2 days	4/29/16 8:00 AM	5/2/16 5:00 PM	39
41		Announcement Frontend Development	1 day	5/3/16 8:00 AM	5/3/16 5:00 PM	40
42		Member Profile Development	2 days	5/4/16 8:00 AM	5/5/16 5:00 PM	41
43		Milestone 6 (Website)	0 days	5/5/16 5:00 PM	5/5/16 5:00 PM	42
44		Milestone 7 (Implementation)	0 days	5/5/16 5:00 PM	5/5/16 5:00 PM	35
45		Testing	27.5 days	3/30/16 1:00 PM	5/6/16 5:00 PM	
46		Unit Testing	15 days	3/30/16 1:00 PM	4/20/16 1:00 PM	21
47		Functional Testing	10 days	4/7/16 8:00 AM	4/20/16 5:00 PM	19
48		User Acceptance Testing	1 day	5/6/16 8:00 AM	5/6/16 5:00 PM	44
49		Deployment	2.5 days	5/9/16 8:00 AM	5/11/16 1:00 PM	
50		POC	0.5 days	5/9/16 8:00 AM	5/9/16 1:00 PM	48
51		Go Live	2 days	5/9/16 1:00 PM	5/11/16 1:00 PM	50

Poscurso Names		14 F	Feb 16	2	21 Feb	16	28	3 Feb 16		6 M	6 Mar 16 S M T W T F :		13 Ma	ar 16_	2	<u>0 Ma</u> r 16		27	Mar 16	<u> </u>	3 Apr 1
Resource Names	= s	S	и т w т	F S	SM	T W T F	s s	M T W	TF	s s	M T W T	F S	S M	T WT F	s s	M T V	V T F	s s	M T	N T F	S S M
Sabri Eker																				Y	
Suzan Üsküdarl[10%];Sabri																				T.	
Sabri Eker																					
Sabri Eker																					
Sabri Eker[90%];Suzan Üsk																					



WTF

swe 5...