

®		Name	Duration	Start	Finish	Predecessors
1		Requirement Analysis	18 days	2/15/16 8:00 AM	3/9/16 5:00 PM	
2		Requirement Analysis	7 days	2/15/16 8:00 AM	2/23/16 5:00 PM	
3		Requirement Elicitation	7 days	2/24/16 8:00 AM	3/3/16 5:00 PM	2
4		Requirement Validation	4 days	3/4/16 8:00 AM	3/9/16 5:00 PM	3
5		Software Design	7.444 days	3/10/16 8:00 AM	3/21/16 11:33 AM	
6		Software Design Preparation	3 days	3/10/16 8:00 AM	3/14/16 5:00 PM	4
7		Software Design Validation	4.444 days	3/15/16 8:00 AM	3/21/16 11:33 AM	6
8	★!	Implementation	16 days	3/21/16 11:33 AM	4/12/16 11:33 AM	
9		Database Implementation	1 day	3/21/16 11:33 AM	3/22/16 11:33 AM	7
10		Application Implementation	15 days	3/22/16 11:33 AM	4/12/16 11:33 AM	9
11		User Interface Implementation	10 days	3/22/16 11:33 AM	4/5/16 11:33 AM	9
12		Testing	25.556 days	3/22/16 11:33 AM	4/26/16 5:00 PM	
13		Unit Testing	15 days	3/22/16 11:33 AM	4/12/16 11:33 AM	9
14	•	Functional Testing	10 days	4/13/16 8:00 AM	4/26/16 5:00 PM	9
15	•	Integration Testing	1 day	4/26/16 8:00 AM	4/26/16 5:00 PM	
16		Deployment	5.5 days	4/27/16 8:00 AM	5/4/16 1:00 PM	
17		POC	0.5 days	4/27/16 8:00 AM	4/27/16 1:00 PM	15
18		Go Live	5 days	4/27/16 1:00 PM	5/4/16 1:00 PM	17





			140	_						1.0	_		_				100			_						40				
12 Jun 16 W T F S S M T W T F S							19 Jun 16								26 Jun 16							3 Jul 16								
VV I	-	S	S	M	П	ΙVV		-	S	S	ΙM	1	VV	П	I	S	S	ΙM	1	W		 	S	S	M	1	VV	<u> </u>	-	S
												sv	ve :	573	3 -	pa	ge4													